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	REMEDIAL PROVISION
	DATE
	REPORTING PROVISION
	DATE

	III.A.1.
Draft EIT accessibility policy & procedures
	March 14, 2014
	IV.A.1.
Draft EIT policy & procedures
	March 28, 2014

	III.A.2.
Incorporate OCR’s comments, adopt & implement EIT policy & procedures
	Within 30 calendar days of receiving OCR’s comments
	IV.A.2.
Adoption & implementation
	Within 45 calendar days of adoption & implementation of EIT policy & procedures

	III.A.3.
Disseminate EIT policy & procedures
	Within 30 calendar days of adoption & implementation of EIT policy & procedures
	IV.A.3.
	Within 60 calendar days of adoption & implementation of EIT policy & procedures

	III.A.4.
Presentations & workshops to senior academic leadership, department heads, and information technology staff
	Within 30 calendar days of adoption & implementation of EIT policy & procedures
	IV.A.3.
	Within 60 calendar days of adoption & implementation of EIT policy & procedures

	III.B.
Grievance procedure
	March 14, 2014
	IV.B.
	March 28, 2014

	III.C.
EIT procurement procedures
	May 1, 2014
	IV.C.
	May 15, 2014

	III.D.1. & 2.
EIT accessibility training (information, tools, & resources) 
	March 14, 2014
	IV.D.
	Within 120 calendar days of adoption & implementation of EIT policy & procedures

	III.D.3.
Conduct training

	Within 30 calendar days of adoption & implementation of EIT policy & procedures
	IV.D.
	Within 120 calendar days of adoption & implementation of EIT policy & procedures

	III.E.
EIT coordinator
	March 14, 2014
	IV.E.
	March 28, 2014

	III.F.
Student survey
	March 14, 2014
	IV.F.
	September 15, 2014

	III.G.
Accessibility audit
	June 6, 2014
	IV.G.
	June 27, 2014

	III.H.1. & 2.
Develop & implement corrective action strategy
	August 29, 2014
	IV.H.
	September 15, 2014

	III.I.1.
Library website made accessible
	March 14, 2014
	IV.I.
	January 15, 2016

	III.I.2.
Search engine implemented for library website
	July 1, 2014
	IV.I.
	January 15, 2016

	III.J.1. 
University websites made accessible or equivalent access provided during interim period
	December 31, 2014
	IV.J.
	January 15, 2016

	III.J.2.
Accessible strategy for websites identified
	May 16, 2014
	IV.J.
	January 15, 2016

	III.J.3.
All websites provide notice of accessibility commitment & method to report barriers & request alternative access
	December 31, 2014
	IV.J.
	January 15, 2016

	III.J.4.
Legacy pages made accessible upon request or equivalent access provided 
	Ongoing
	IV.J.
	January 15, 2016

	III.K.1.
Chat rooms and forums made accessible
	March 14, 2014
	IV.K.
	March 28, 2014

	III.K.2.
Accessible strategy for learning management systems identified
	March 14, 2014
	IV.K.
	March 28, 2014

	III.L.
Classroom EIT made accessible
	May 1, 2014
	IV.L.
	May 15, 2014

	No corresponding remedial provision
	
	IV.M.
Grievance summary
	January 15, 2016

	No corresponding remedial provision
	
	IV.N.
Full implementation of agreement
	2-year anniversary of agreement signing






